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PFP Project Managers Meeting
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November 20, 2002
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Attachment 1
Agenda and Action Tracking List

1. Administrative Issues
a. Meeting minutes from November 20, 2002 PFP PMM.
b. Action Tracking Review.

2. PFP Project Item Status - Provided by L. Fitch (Attachment 3)

Larry Fitch reviewed the Plant Status and discussed M/S M83-21 Chemical Hazard
Assessment Report status and how the document has been classified as being UCNI. It was
agreed that an UCNI ver^'on of e doc^yunent would be maintained at PFP nd
t^ Ecology staffk"oul revw^e document at PFP. A public-re^oie^non-
version of the document will be generated. Jon Yerxa and Rob Piippo have the action to
work with RL internal staff to gain acceptance of a UCNI document as a Primary document
TPA completion. Rick Bond asked if RL needed a completion confirmation ltter from
Ecology on M/S 83-10. RL agreed and also requested a letter on M/5^17 and ^8.

3. Milestone status
• M83-21 SUBMIT TO THE WASHINGTON STATE DEPARTMENT OF

ECOLOGY A PFP RESIDUAL CHEMICAL HAZARDS ASSESSMENT AS A
PRIMARY DOCUMENT DUE 12/31/02.

3 Status: Andrea Hopkins - An internal FH draft has been provided to RL
for comments that are expected by 12/03/02. Current draft is UCNI and
a non-classified version will be generated. Document is on schedule to
meet due date.

M83-30 SUBMIT TO ECOLOGY A CLOSURE PLAN AS A PRIMARY
DOCUMENT FOR THE 241-Z WASTE TREATMENT FACILITY (TSD UNIT)
AND GLOVEBOX HA-20MB DUE 7/31/03.

3 Status: Karl Hadley - Initial discussions have begun with Ecology to
review the conceptual approach to the closure plan. On schedule to meet
due date.

• M83-20 SUBMIT FACILITY TRANSITION END POINT CRITERIA
DOCUMENT AS A PRIMARY DOCUMENT TO ECOLOGY PURSUANT TO
AGREEMENT ACTION PLAN SECTION 8.5.3 DUE 9/30/03.

3 Status: Andrea Hopkins - Document is in second internal review and is
on schedule .
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• M83-12 -TOI SUBMIT PFP LEGACY PU HOLDUP REMOVAL PLAN TO
ECOLOGY DUE 12/31/03.

3 Status: Jim Lilly- Removal plan at 65% draft stage and going through
internal FH PFP decommissioning review. On schedule.

• M83-13 COMPLETE REPACKAGING OF PFP RESIDUES AND SHIPMENT
TO CENTRAL WASTE COMPLEX DUE 4l30/04.

3 Status: Andrea Hopkins - Residues project remains ahead of
schedule. More than 1199 Kg of Sand Slag and Crucible has been
packaged in 264 POCs. To date 205 POCs have been shipped to
CWC. The residues project has packaged a total of 2,684 Kgs.

3

• M83-31 DISCONTINUE WASTE DISCHARGES FROM 241-Z TANKS TO
TANK FARMS VIA EXISTING LINES DUE 6/30/05.

3 Status: Karl Hadley- Cessation of 241-Z services has been
coordinated with PFP customers. The interface control document is
in signature that define roles and responsibilities for discontinuation
of service.

• M83-40 COMPLETE TRANSITION AND DISMANTLEMENT OF THE 232-Z
BLDG INCINERATOR TO SLAB-ON-GRADE (PENDING
ENVIRONMENTAL DETERMINATION) DUE 9/30/06.

3 Status: Dennis Takasumi- Project is in the planning stage,
environmental documentation is being prepared and is on schedule.
Rick Bond stated that the NSR has been reviewed by Ecology staff
and a letter with comments was issued and sent to Joel Hebdon.

M83-14 COMPLETE 100% OF THE LEGACY PU HOLDUP REMOVAL AS
DEFINED IN THE LEGACY PU HOLDUP REMOVAL PLAN FOR PFP
REQUIRED BY MX-83-12-T01 DUE 9/30/06.

3 Status: Jim Lilly - Legacy removal holdup activities began last
month. On schedule.

4. Change Package. Allison Wright provided Ecology with 5 public comment response
packages requesting Ecology signature.

5. IPMP Status. A. Wright. RL has been provided an informal draft of sections 3-8 from
Fluor and is reviewing. RL and FH are negotiating FY 03 Performance Incentives (PIs) and
once the PIs are firmed up the IPMP will be adjusted.
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6. New Topics. None.

7. Next Meeting - December 18, 2002, 09:00 to 11:00, Federal Building. Room 248.

ACTION TRACKING LIST

Date
Action Assignee Established/ Status

Due Date
Contact the Nez Perce regarding It Bond September 18, Open Ecology will
interest in providing input to the 2002/October notify tribes 3/03.
End Point Criteria document. 16,2002
Status of M83-20, End Point A. Hopkins September 18, Open, draft is going
Criteria 2002. through internal

contractor review.
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Attachment 2
Attendance List

Meeting Title: PFP Project Managers Meeting

Date: November 20, 2002

Original included in hard copy
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Current TPA Milestones
n SS&C-- over 1999.Kg. Packed in 264 POCs

n To date-- 205 POCs shipped

n Residues Project has packed 2,684 Kg. Total.
n Feed shift from SS&C to Oxides expected 1/1/03
n Residues Project remains ahead of schedule



Other PFP/TPA Activities

n M83-21 Chemical Hazard Assessment
Report

n Formal Draft provided to DOE-RL for comment

n Comments expected 12/03/02

n Current draft has been classified UCNI

n Non-classified version for public review will be
generated

n Preparation is currently on schedule



Other TPA Milestones
n M83-12 Legacy holdup removal plan-12/31/03
n M83-14 Complete legacy holdup removal-9/30/06

n M83-20 Submit end-point criteria document-9/30/03

n M83-30 Submit to WDOE a closure plan-7/31/03

n M83-31 Disconnect waste discharges from 241-Z tanks-
6/30/05

n M83-40 Complete transition and dismantlement of 232-Z
bldg.-9/30/06
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Distribution:

D. Bartus
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B. B. Nelson-Maki
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A. K. Wright
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ADMINISTRATIVE RECORD (two copies): A1-14
Debbi Isom (two copies): H6-08

Please send comments on distribution list to Rob Piippo, Al-14 (373-5372).
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